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10 October 1963
STAT
Gentlemen:

Enclosed is Progress Report on STAT
for the period of August 13, 1963 through STAT

October 7th, 1963, |
STAT

ARB:dab

Encl: 3)

Declass Review by NIMA / DoD
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STEREO CHIP COMPARATOR '
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For the Period of
August 13, 1963 through October 7, 1963
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work Performed by October 7, 1963

The "X'" and "Y" carriageeg have been released. Patterns

are presently being made.

The film platens are being partially redesigned to ac-
conmodate recent changes in design concepis, and will be released

this week for detailing and drawing changes,

The large comparator base casting has been designed and
is presently in detailing.

All parts periaining to the "X" and "Y' carriage guidance,

such as the ways and "V blocks, and drives, such as lead screws,
lead nuts, gear drives, including the slewing and '/ drives have
been designed, detailed, checked and have been released for pur-
chasing and manufacture., 1In all, approximately 100 drawings have
been thus far released, Many long lead itens are ouvt for quote,
many othars have been placed. Lieliveries vary from 6 to 8 weeks.

Engineering wWork to be Per¥ormed by October 31, 1964
Designs to be completed:

Comparator (ovexr

Comparator Yase 3upport
Microscops Support and Adjustment
Electronic Units Console

All remaining engineering should terminate by the end
of this month,

Manuracturing Schedule

According to schedule, Enginaering will release all
items by the end of October. However, due to delays in design,
it is estimated that it would be quite difficult to terminate
the project between the 15th or 30th of January 1964,
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STEREO CHIP COMPARATOR

For the perind of
June 3, 1963 through August 12, 1963
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All Schedules have been adhered to and the work is STAT
progressing satisfactorily,

work to be Performed by October 7, 1963
(Next Scheduled Progress Report)

Stereo Chip Comparator:

Most engineering and detailing is scheduled to he
completed during this period,; and manufacturing is scheduled to
be 50% completed by this time. Asvembly is scheduled to start
at the end of this period,

Consolé:

All ehgiﬁeering and detailirng should e in process

by this time,

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030062-2




Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030062-2

STAT
STAT

STAT

STAT

STAT
REPORT

Work performed up to 12 August 1963, This report de-
scribes the progress accomplished on Project

STAT

for the Stereo Chip Comparator and the supporting con-

sole, has been assigned as Project Manager.

Project is progressing on schedule., Engi-
neering design, preliminary and final is approximately 40% com-
pleted. This is cumprised of the "X'" and "Y' carriage design,
The "Y" carriage is detailed and in checking. The "X" carriage
is in the process of being detailed. The fixed platen acceptin
one of the stereo chips has been designed 9_1 STAT

investigated, by means of a mock-up, the application

of a vacuum hold=down for the adjustable and rotable stereo chip

platen. This mode has been found far superior to the previous

"T" slot arrangement, both from the point of simplified manual

operation as well as manufacture, Consequently, the original

design was partly changed to suit. The micrometer adjustment

of this platen is alsc completed. The lead screws, lead nuts,

the "V" guides and ways are designed and mostly detailed. The

gear boxes for the slewing drive are designed and in the process

of detailing. The ", " drive is nearing the end of the design

period. Some of its components are ready for detailing. Much

of the detailing started 22 July, i.e.,, before STAT
vacation period The STAT

design of the supporting console is scheduled to start the latter
part of September. Engineering work is proceeding on schedule
and should meet our manufacturing schedule on time. Long lead
items are in the process of being procured, According to timely
contacts with suitable vendors, these items could be delivered
without causing manufacturing delays.
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